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ALBION-SHERIDAN WORKING SCHEDULE

updated 6/26/95

SNL package signed

SNL package mailed

Negotiation Kick-off Meeting

Good Faith Offer Due

Additional 60 days negotiéting ends (if GFO)
Issue final CD -

CD lodged

PRPs Notify EPA of Supervising Contractor
(10 d. from lodging)

"Approval" of design contractor
Authorization to .proceed with RD

RD Workplan sumbittal
(60 d. from auth. to proceed w/ RD)

EPA/State/RDO comments

EPA approval

‘Pre-design field work

Pre-design Studies Report submittal
EPA/State/RDO comments',

EPA approval

Preliminary Design submittal

(45 d. from approval of Pre-design
Studies Report) ‘

EPA/State/RDO comments .

Intermediate Design meeting
(30 4. from receipt of comments)

Final-Design submittal
(30 d. after meeting)

EPA/State/RDO comments

June 6
June

June

Sept. 5.
Nov. 6
Nov. 1995
Déc. 1995
Dec. 1995 = . >
Dec. 1995
Decp 1995
Feb. i996
Mar. 1996
Apr. 1996
June 1996
Jﬁly.l9§6
Aug. 1996
Sept. 1996
Nov. 1997
Dec. 1997
Jan. 1997
Feb. 1997 .
March 1997




EPA approval of Final Design

RA Workplan
(30 d. after RD approval)

Authorization to proceed with RA

...~ Award construction contracts

Pr¥e-construction inspection & meeting

Start on-site construction

March 1997

April 1997

May 1997
May/June 1997
June/July 1997

July 1997
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IT.

IIT.

Iv.

VI.

VII.

ALBION SHERIDAN TOWNSHIP LANDFILL
AGENDA

RD/RA KICKOFF MEETING, JUNE 28, 1995, CHICAGO, ILLINOIS

INTRODUCTION

SITE BACKGROUND AND OVERVIEW OF U.S. EPA AND STATE RESPONSE
ACTIONS TO DATE

U.S. EPA ENFORCEMENT ACTIVITIES AND REVIEW OF LIABILITY
EVIDENCE : ' ' :

EXPECTED RD/RA RESPONSE ACTIVITIES
STRUCTURE AND SCHEDULE OF RD/RA NEGOTIATIONS
QUESTIONS

TIME FOR PRPS TO MEET ON THEIR OWN



